

## Update on Re-Roofing Works at the Driving Range

We would like to inform you that the re-roofing works for the driving range was commenced on **17 February**. However, please note that the project timeline has been adjusted:

Phase	Commencement Date	Expected Completion Date	No. of Driving Range Bay in operations
1	17 February 2025	In April 2025	11
2	In May 2025	In June 2025	9

During the re-roofing process, certain driving range bays will be temporarily suspended, and there may be dust and noise disturbances. We appreciate your understanding and patience as we work to enhance our facilities.

For detailed information regarding the project schedule and potential impacts on access to the driving range, please refer to the attached appendix.

Thank you for your attention.


### Club Management

Posting: date: 15 April 2025

Ref: GC/Notice/20/25

## Appendix: Schedule for Driving Range Re-roofing Works

### Phase 1



### Phase 2

